

PROJECT TO BE UNDERTAKEN IN 15th FINANCE COMMISSION FOR AIR QUALITY													
RD1	Road dust	Present Status	Target	Target Date	Deviation from Approved Action Plan Target	Annual Target	Field type	Attachment	Attachment Contents	Total Funds Allocated (in Cr.)	Funds released (in Cr.)	Funds Utilized (in Cr.)	Additional Funds Required (in Cr.)
RD3	Installation of WAYU (Wind Augmentation and Purifying Units) at urban traffic intersection.	1. 20 nos. of Air purifier installation is proposed with its monitoring and maintenance with one number air pollution control vehicle with 3 years O&M 3. Number and location for Air Purifier can be finalised after analysing the air quality data and modeling work by IOR.	20	Mar-23	No	5	Number	No	-	2.08	2.08	-	6.00